5. Budget
5.1 Total project budget per WP

WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL

LB Molise Region - Department

Cooperation and Planning 8.000,00 213.000,00 46.000,00 40.000,00 14.000,00 60.000,00 23.000,00 77.000,00 19.000,00 0,00 0,00 500.000,00  12,82%
B1 Veneto Region - Tourism

Department 300,00 55.000,00 12.500,00 15.000,00 10.000,00 51.000,00 16.000,00 88.200,00 2.000,00 0,00 0,00 250.000,00 6,41%
B2 INFORMEST (Service and

Documentation Centre for 400,00 22.800,00 75.200,00 29.150,00 12.000,00 11.000,00 13.000,00 24.950,00 11.500,00 0,00 0,00 200.000,00 5,13%
B3 Veneto Walled Towns Association

200,00 23.500,00 5.000,00 7.500,00 12.500,00 52.000,00 6.000,00 38.300,00 5.000,00 0,00 0,00 150.000,00 3,85%

B4  Abruzzo Region - Department of
Tourism Development and Cultural 400,00 44.400,00 10.200,00 33.600,00 3.000,00 62.000,00 13.200,00 74.200,00 9.000,00 0,00 0,00 250.000,00 6,41%

B5 Confesercenti Abruzzo Regional

400,00 37.000,00 8.500,00 23.700,00 5.000,00 50.500,00 11.000,00 56.400,00 7.500,00 0,00 0,00 200.000,00 5,13%
B6 Bari Province

300,00 42.500,00 16.000,00 25.000,00 10.700,00 67.000,00 10.500,00 72.000,00 6.000,00 0,00 0,00 250.000,00 6,41%
B7 Marche Region

400,00 39.000,00 16.000,00 24.850,00 12.000,00 63.000,00 20.000,00 71.250,00 3.500,00 0,00 0,00 250.000,00 6,41%

B8 LE MARCHE SEGRETE'
ASSOCIATION 600,00 43.000,00 16.000,00 26.500,00 12.750,00 66.500,00 8.000,00 74.650,00 2.000,00 0,00 000  250.000,00  6,41%

B9 Province of Ravenna

400,00 38.600,00 15.000,00 14.000,00 15.000,00 115.000,00 0,00 49.500,00 2.500,00 0,00 0,00 250.000,00 6,41%
B10 Regional development agency of
Split-Dalmatia County 400,00 71.600,00 18.500,00 17.500,00 4.000,00 340.000,00 19.000,00 27.000,00 2.000,00 0,00 0,00 500.000,00  12,82%
B11 The Tourist Board of Hercegovina-
Neretva Canton 300,00 32.000,00 12.800,00 21.000,00 9.500,00 54.500,00 9.200,00 57.000,00 3.700,00 0,00 0,00 200.000,00 5,13%
B12 Marittime Museum of Pirano
735,00 51.300,00 22.965,00 7.000,00 16.000,00 105.000,00 2.500,00 43.000,00 1.500,00 0,00 0,00 250.000,00 6,41%
B13 Lezha Municipality
200,00 23.400,00 6.500,00 15.000,00 5.950,00 33.000,00 15.000,00 44.500,00 6.450,00 0,00 0,00 150.000,00 3,85%
B14 Culture Minister MNG
300,00 42.000,00 16.000,00 26.000,00 7.700,00 64.000,00 9.000,00 70.500,00 14.500,00 0,00 0,00 250.000,00 6,41%
B15
0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
B16
0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
B17
0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
B18
0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
B19
0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 13.335,00 779.100,00 297.165,00 325.800,00 150.100,00  1.194.500,00 175.400,00 868.450,00 96.150,00 0,00 0,00  3.900.000,00
0,34% 19,98% 7,62% 8,35% 3,85% 30,63% 4,50% 22,27% 2,47% 0,00% 0,00%
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5.1.1 Total project budget per costs category

Staff costs = Overheads  Traveland ' External exp. Meetings and Promotion Equipment  Investments Fin. charges
accommod. & services events costs & guar.
TOTAL

LB Molise Region - Department 119.000,00 4.000,00 23.000,00 191.000,00 76.000,00 47.000,00 40.000,00 0,00 0,00
Cooperation and Plannina 500.000,00 12,82%

B1 Veneto Region - Tourism 56.500,00 0,00 29.500,00 29.000,00 57.000,00 42.000,00 36.000,00 0,00 0,00
Department 250.000,00 6,41%

B2 INFORMEST (Service and 117.500,00 0,00 15.100,00 20.900,00 15.500,00 31.000,00 0,00 0,00 0,00
Documentation Centre for 200.000,00 5,13%

B3 Veneto Walled Towns Association 28.200,00 0,00 7.300,00 42.000,00 15.000,00 57.500,00 0,00 0,00 0,00
150.000,00 3,85%

B4  Abruzzo Region - Department of 49.600,00 0,00 9.400,00 68.000,00 31.800,00 76.200,00 15.000,00 0,00 0,00
Tourism Development and Cultural 250.000,00 6,41%

B5 Confesercenti Abruzzo Regional 43.900,00 0,00 6.000,00 26.700,00 50.500,00 59.900,00 13.000,00 0,00 0,00
200.000,00 5,13%

B6 Bari Province 57.000,00 0,00 15.000,00 61.500,00 69.000,00 27.500,00 20.000,00 0,00 0,00
250.000,00 6,41%

B7 Marche Region 60.250,00 0,00 16.000,00 58.250,00 34.500,00 61.000,00 20.000,00 0,00 0,00
250.000,00 6,41%

B8 LE MARCHE SEGRETE' 64.850,00 0,00 18.000,00 44.500,00 70.000,00 43.150,00 7.000,00 0,00 2.500,00
ASSOCIATION 250.000,00 6,41%

B9 Province of Ravenna 16.500,00 0,00 7.000,00 66.500,00 4.000,00 98.000,00 56.000,00 0,00 2.000,00
250.000,00 6,41%

B10 Regional development agency of 56.500,00 0,00 21.500,00 110.000,00 54.000,00 14.000,00 4.000,00 240.000,00 0,00
Solit-Dalmatia County 500.000,00 12,82%

B11 The Tourist Board of Hercegovina- 45.000,00 0,00 17.500,00 36.000,00 28.000,00 30.500,00 43.000,00 0,00 0,00
Neretva Canton 200.000,00 5,13%

B12 Marittime Museum of Pirano 22.250,00 300,00 12.350,00 76.100,00 3.500,00 30.500,00 5.000,00 100.000,00 0,00
250.000,00 6,41%

B13 Lezha Municipality 25.400,00 0,00 9.000,00 33.950,00 15.000,00 36.250,00 30.000,00 0,00 400,00
150.000,00 3,85%

B14 Culture Minister MNG 63.500,00 0,00 18.500,00 28.000,00 24.000,00 76.000,00 40.000,00 0,00 0,00
250.000,00 6,41%

B15 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00 0,00%

B16 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00 0,00%

B17 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00 0,00%

B18 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00 0,00%

B19 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00 0,00%

TOTAL 825.950,00 4.300,00 225.150,00 892.400,00 547.800,00 730.500,00 329.000,00 340.000,00 4.900,00 3.900.000,00
21,18% 0,11% 5,77% 22,88% 14,05% 18,73% 8,44% 8,72% 0,13%
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5.2 Table of co-financing sources per Beneficiary

LB

B1

B2

B3

B4

B5

B6

B7

B8

B9

B10

B11

B12

B13

B14

B15

B16

B17

B18

B19

Molise Region - Department

Cooperation and Planning
Veneto Region - Tourism

Department
INFORMEST (Service and

Documentation Centre for
Veneto Walled Towns Association

Abruzzo Region - Department of
Tourism Development and Cultural

Confesercenti Abruzzo Regional
Bari Province

Marche Region

LE MARCHE SEGRETE'
ASSOCIATION

Province of Ravenna

Regional development agency of
Split-Dalmatia County

The Tourist Board of Hercegovina-
Neretva Canton

Marittime Museum of Pirano
Lezha Municipality

Culture Minister MNG

TOTAL

Total budget

Total Pubblic Cost - (Programme contribution)

EU co-financing

IPA
a

425.000,00

212.500,00

170.000,00

127.500,00

212.500,00

170.000,00

212.500,00

212.500,00

212.500,00

212.500,00

425.000,00

170.000,00

212.500,00

127.500,00

212.500,00

0,00

0,00

0,00

0,00

0,00
3.315.000,00

IPA rate of
co-financing
b=a/h

85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%
85,00%

0,00%

0,00%

0,00%

0,00%

0,00%
0,00%

State
c

75.000,00

37.500,00

30.000,00

22.500,00

37.500,00

30.000,00

37.500,00

37.500,00

37.500,00

37.500,00

0,00

0,00

25.000,00

0,00

37.500,00

0,00
445.000,00

National public co-financing
Local Other public | National public

e f co-financing rate
g=(c+d+e+f)/h

Regional
d

75.000,00

30.000,00

0,00
105.000,00

0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 12.500,00
22.500,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
0,00 0,00
22.500,00 12.500,00

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

15,00%

0,00%

0,00%

0,00%

0,00%

0,00%
15,00%

Total Pubblic
Cost
(Programme
contribution)
h=a+c+d+e+f
500.000,00
250.000,00
200.000,00
150.000,00
250.000,00
200.000,00
250.000,00
250.000,00
250.000,00
250.000,00
500.000,00
200.000,00
250.000,00

150.000,00

250.000,00

0,00
3.900.000,00

Beneficiary
public/private
co-financing
(where
required)

i

0,00

0,00

Beneficiary
public/private co-
financing rate
(where required)

i1z %

0,00%

0,00%

0,00%

0,00%

0,00%

0,00%

0,00%

0,00%

0,00%

0,00%

15,00%

15,00%

5,00%

15,00%

0,00%

0,00%

0,00%

0,00%

0,00%

0,00%
0,00%

Total
budget

z=h+i

500.000,00
250.000,00
200.000,00
150.000,00
250.000,00
200.000,00
250.000,00
250.000,00
250.000,00
250.000,00
500.000,00
200.000,00
250.000,00
150.000,00
250.000,00

0,00

0,00

0,00

0,00

0,00
3.900.000,00

Z/Ztot

12,82%
6,41%
5,13%
3,85%
6,41%
5,13%
6,41%
6,41%
6,41%
6,41%

12,82%
5,13%
6,41%
3,85%
6,41%
0,00%
0,00%
0,00%
0,00%

0,00%
0,00%

Acronym: ADRISTORICAL LANDS

1st Call for proposals

5.Budget: pag. 3 di 18



5.3 Total budget overview per budget lines and per WP

WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 wP7 wP8 WP9 WP10 TOTAL
Staff costs 12.950,00  318.200,00 55.200,00  165.650,00 58.650,00 44.700,00 67.500,00 55.100,00 48.000,00 0,00 0,00  825950,00  21,18%
Overheads 0,00 4.300,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 430000  0,11%
Travel and accommodation 385,00  110.400,00 16.465,00 8.500,00 0,00 11.000,00 5.000,00 73.400,00 0,00 0,00 0,00 22515000  577%
External expertise 0,00  288.300,00 32.000,00  134.650,00 86.450,00  192.300,00 10.000,00  124.200,00 24.500,00 0,00 0,00  892.400,00  22,88%
Meetings and events 0,00 49.000,00 87.500,00 7.000,00 1.000,00 96.500,00 68.700,00  223.200,00 14.900,00 0,00 0,00  547.800,00  14,05%
Promotion costs 0,00 0,00  101.500,00 8.000,00 0,00  224.000,00 17.20000  371.050,00 8.750,00 0,00 0,00  730.500,00  18,73%
Equipment 0,00 4.000,00 4.500,00 2.000,00 4.000,00  286.000,00 7.000,00 21.500,00 0,00 0,00 0,00  329.000,00  844%
Investments 0,00 0,00 0,00 0,00 0,00  340.000,00 0,00 0,00 0,00 0,00 0,00  340.000,00  872%
Fin. charges & guar. 0,00 4.900,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 4.900,00  0,13%
TOTAL 13.33500  779.100,00 ~ 297.16500  325.800,00  150.100,00  1.194.500,00 175.400,00  868.450,00 96.150,00 0,00 0,00 3.900.000,00
0,34% 19,98% 7,62% 8,35% 3,85% 30,63% 4,50% 22,27% 2,47% 0,00% 0,00%
5.4 Total spending forecast per WP and per period

PERIOD WPO WP 1 WP 2 WP 3 WP 4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL

01/01/2007 - 30/06/2010 13.335,00  116.330,00 49.300,00  133.200,00 67.220,00  137.600,00 25.060,00  119.748,00 41.150,00 0,00 0,00  702.943,00  18,02%
01/07/2010 - 31/10/2010 0,00 92.270,00 33.760,00  102.900,00 52.775,00  152.550,00 26.01000  121.002,00 5.000,00 0,00 0,00  586.267,00  15,03%
01/11/2010 - 31/01/2011 0,00 78.440,00 23.690,00 89.700,00 30.105,00  111.130,00 15.570,00 85.592,00 0,00 0,00 0,00  434227,00 11,13%
01/02/2011 - 30/04/2011 0,00 68.190,00 21.260,00 0,00 0,00  109.030,00 13.710,00 75.967,00 0,00 0,00 0,00  288157,00  7,39%
01/05/2011 - 31/06/2011 0,00 64.589,00 21.140,00 0,00 0,00  109.980,00 13.610,00 66.767,00 0,00 0,00 0,00  276.08600  7,08%
01/07/2011 - 31/10/2011 0,00 59.590,00 21.140,00 0,00 0,00  104.780,00 14.320,00 66.762,00 24.750,00 0,00 0,00  291.342,00  7,47%
01/11/2011 - 31/01/2012 0,00 58.689,00 21.240,00 0,00 0,00  103.680,00 13.520,00 66.728,00 0,00 0,00 0,00  263.857,00  6,77%
01/02/2012 - 30/04/2012 0,00 59.590,00 21.040,00 0,00 0,00 91.490,00 13.420,00 66.662,00 0,00 0,00 0,00  252202,00  6,47%
01/05/2012 - 31/06/2012 0,00 59.589,00 21.140,00 0,00 0,00 91.490,00 13.270,00 66.526,00 0,00 0,00 0,00 25201500  6,46%
01/07/2012 - 31/10/2012 0,00 59.690,00 21.410,00 0,00 0,00 91.240,00 13.860,00 66.453,00 25.250,00 0,00 0,00  277.90300  7,13%
01/11/2013 - 31/01/2013 0,00 62.130,00 42.045,00 0,00 0,00 91.530,00 13.050,00 66.243,00 0,00 0,00 0,00 27499800  7,05%
01/02/2013 - 30/04/2013 0,00 3,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 300  0,00%
01/05/2013 - 31/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00  0,00%
TOTAL 13.33500  779.100,00  297.16500  325.800,00  150.100,00  1.194.500,00 175.400,00  868.450,00 96.150,00 0,00 0,00 3.900.000,00

0,34% 19,98% 7,62% 8,35% 3,85% 30,63% 4,50% 22,27% 2,47% 0,00% 0,00%

Acronym: ADRISTORICAL LANDS

1st Call for proposals

5.Budget: pag. 4 di 18



5.5 Beneficiaries’ budgets per budget lines and per WP

Molise Region - Department

LB Cooperation and Planning WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 8.000,00 55.000,00 3.000,00 25.000,00 4.000,00 0,00 12.000,00 8.000,00 4.000,00 0,00 0,00 119.000,00 23,80%
Overheads 0,00 4.000,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 4.000,00 0,80%
Travel and accommodation 0,00 15.000,00 0,00 0,00 0,00 0,00 2.000,00 6.000,00 0,00 0,00 0,00 23.000,00 4,60%
External expertise 0,00 137.000,00 2.000,00 15.000,00 10.000,00 0,00 0,00 17.000,00 10.000,00 0,00 0,00 191.000,00  38,20%
Meetings and events 0,00 2.000,00 26.000,00 0,00 0,00 0,00 6.000,00 38.000,00 4.000,00 0,00 0,00 76.000,00 15,20%
Promotion costs 0,00 0,00 15.000,00 0,00 0,00 20.000,00 3.000,00 8.000,00 1.000,00 0,00 0,00 47.000,00 9,40%
Equipment 0,00 0,00 0,00 0,00 0,00 40.000,00 0,00 0,00 0,00 0,00 0,00 40.000,00 8,00%
Investments construction works 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 8.000,00 213.000,00 46.000,00 40.000,00 14.000,00 60.000,00 23.000,00 77.000,00 19.000,00 0,00 0,00 500.000,00
1,60% 42,60% 9,20% 8,00% 2,80% 12,00% 4,60% 15,40% 3,80% 0,00% 0,00%

Veneto Region - Tourism

B1 Department WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 300,00 23.000,00 3.000,00 7.000,00 7.000,00 6.700,00 2.000,00 5.500,00 2.000,00 0,00 0,00 56.500,00 22,60%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 7.000,00 2.500,00 3.000,00 0,00 7.000,00 3.000,00 7.000,00 0,00 0,00 0,00 29.500,00 11,80%
External expertise 0,00 18.000,00 0,00 2.000,00 1.000,00 2.300,00 2.000,00 3.700,00 0,00 0,00 0,00 29.000,00 11,60%
Meetings and events 0,00 3.000,00 3.000,00 3.000,00 1.000,00 5.000,00 2.000,00 40.000,00 0,00 0,00 0,00 57.000,00 22,80%
Promotion costs 0,00 0,00 4.000,00 0,00 0,00 10.000,00 0,00 28.000,00 0,00 0,00 0,00 42.000,00 16,80%
Equipment 0,00 4.000,00 0,00 0,00 1.000,00 20.000,00 7.000,00 4.000,00 0,00 0,00 0,00 36.000,00 14,40%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 55.000,00 12.500,00 15.000,00 10.000,00 51.000,00 16.000,00 88.200,00 2.000,00 0,00 0,00 250.000,00
0,12% 22,00% 5,00% 6,00% 4,00% 20,40% 6,40% 35,28% 0,80% 0,00% 0,00%

INFORMEST (Service and

B2 Documentation Centre for WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 400,00 12.800,00 27.200,00 19.000,00 12.000,00 11.000,00 13.000,00 10.600,00 11.500,00 0,00 0,00 117.500,00 58,75%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 8.000,00 3.500,00 0,00 0,00 0,00 0,00 3.600,00 0,00 0,00 0,00 15.100,00 7,55%
External expertise 0,00 0,00 6.000,00 10.150,00 0,00 0,00 0,00 4.750,00 0,00 0,00 0,00 20.900,00 10,45%
Meetings and events 0,00 2.000,00 13.500,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 15.500,00 7,75%
Promotion costs 0,00 0,00 25.000,00 0,00 0,00 0,00 0,00 6.000,00 0,00 0,00 0,00 31.000,00 15,50%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 22.800,00 75.200,00 29.150,00 12.000,00 11.000,00 13.000,00 24.950,00 11.500,00 0,00 0,00 200.000,00
0,20% 11,40% 37,60% 14,58% 6,00% 5,50% 6,50% 12,48% 5,75% 0,00% 0,00%
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Veneto Walled Towns

B3 Association WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 200,00 7.500,00 2.500,00 2.500,00 2.500,00 2.000,00 3.000,00 5.000,00 3.000,00 0,00 0,00 28.200,00  18,80%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 4.000,00 0,00 0,00 0,00 0,00 0,00 3.300,00 0,00 0,00 0,00 7.300,00 4,87%
External expertise 0,00 10.000,00 0,00 5.000,00 10.000,00 0,00 0,00 15.000,00 2.000,00 0,00 0,00 42,000,00  28,00%
Meetings and events 0,00 2.000,00 0,00 0,00 0,00 10.000,00 3.000,00 0,00 0,00 0,00 0,00 15.000,00  10,00%
Promotion costs 0,00 0,00 2.500,00 0,00 0,00 40.000,00 0,00 15.000,00 0,00 0,00 0,00 57.500,00  38,33%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 200,00 23.500,00 5.000,00 7.500,00 12.500,00 52.000,00 6.000,00 38.300,00 5.000,00 0,00 0,00 150.000,00
0,13% 15,67% 3,33% 5,00% 8,33% 34,67% 4,00% 25,53% 3,33% 0,00% 0,00%
Abruzzo Region - Department of
B4 Tourism Development and WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 400,00 25.200,00 0,00 8.400,00 3.000,00 0,00 9.000,00 0,00 3.600,00 0,00 0,00 49.600,00  19,84%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 6.400,00 0,00 0,00 0,00 0,00 0,00 3.000,00 0,00 0,00 0,00 9.400,00 3,76%
External expertise 0,00 10.800,00 0,00 25.200,00 0,00 20.000,00 0,00 9.000,00 3.000,00 0,00 0,00 68.000,00  27,20%
Meetings and events 0,00 2.000,00 6.000,00 0,00 0,00 0,00 4.200,00 17.200,00 2.400,00 0,00 0,00 31.800,00  12,72%
Promotion costs 0,00 0,00 4.200,00 0,00 0,00 27.000,00 0,00 45.000,00 0,00 0,00 0,00 76.200,00  30,48%
Equipment 0,00 0,00 0,00 0,00 0,00 15.000,00 0,00 0,00 0,00 0,00 0,00 15.000,00 6,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 44.400,00 10.200,00 33.600,00 3.000,00 62.000,00 13.200,00 74.200,00 9.000,00 0,00 0,00 250.000,00
0,16% 17,76% 4,08% 13,44% 1,20% 24,80% 5,28% 29,68% 3,60% 0,00% 0,00%
B5 Confesercenti Abruzzo Regional WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 400,00 16.500,00 0,00 18.500,00 2.500,00 0,00 3.000,00 0,00 3.000,00 0,00 0,00 43.900,00  21,95%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 6.000,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 6.000,00 3,00%
External expertise 0,00 12.500,00 0,00 5.200,00 2.500,00 0,00 0,00 4.000,00 2.500,00 0,00 0,00 26.700,00  13,35%
Meetings and events 0,00 2.000,00 5.000,00 0,00 0,00 17.500,00 4.000,00 20.000,00 2.000,00 0,00 0,00 50.500,00  25,25%
Promotion costs 0,00 0,00 3.500,00 0,00 0,00 20.000,00 4.000,00 32.400,00 0,00 0,00 0,00 59.900,00  29,95%
Equipment 0,00 0,00 0,00 0,00 0,00 13.000,00 0,00 0,00 0,00 0,00 0,00 13.000,00 6,50%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 37.000,00 8.500,00 23.700,00 5.000,00 50.500,00 11.000,00 56.400,00 7.500,00 0,00 0,00 200.000,00
0,20% 18,50% 4,25% 11,85% 2,50% 25,25% 5,50% 28,20% 3,75% 0,00% 0,00%
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B6 Bari Province WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL

Staff 300,00 20.000,00 1.000,00 20.000,00 1.700,00 0,00 5.000,00 5.000,00 4.000,00 0,00 0,00 57.000,00 22,80%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 7.000,00 0,00 2.000,00 0,00 0,00 0,00 6.000,00 0,00 0,00 0,00 15.000,00 6,00%
External expertise 0,00 13.500,00 0,00 3.000,00 9.000,00 30.000,00 0,00 6.000,00 0,00 0,00 0,00 61.500,00 24,60%
Meetings and events 0,00 2.000,00 5.000,00 0,00 0,00 17.000,00 5.000,00 38.000,00 2.000,00 0,00 0,00 69.000,00 27,60%
Promotion costs 0,00 0,00 10.000,00 0,00 0,00 0,00 500,00 17.000,00 0,00 0,00 0,00 27.500,00 11,00%
Equipment 0,00 0,00 0,00 0,00 0,00 20.000,00 0,00 0,00 0,00 0,00 0,00 20.000,00 8,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 42.500,00 16.000,00 25.000,00 10.700,00 67.000,00 10.500,00 72.000,00 6.000,00 0,00 0,00 250.000,00
0,12% 17,00% 6,40% 10,00% 4,28% 26,80% 4,20% 28,80% 2,40% 0,00% 0,00%
B7 Marche Region WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 400,00 27.000,00 3.000,00 11.850,00 1.000,00 2.000,00 7.000,00 6.000,00 2.000,00 0,00 0,00 60.250,00 24,10%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 8.000,00 1.000,00 1.000,00 0,00 1.000,00 0,00 5.000,00 0,00 0,00 0,00 16.000,00 6,40%
External expertise 0,00 2.000,00 0,00 12.000,00 11.000,00 21.000,00 3.000,00 9.250,00 0,00 0,00 0,00 58.250,00 23,30%
Meetings and events 0,00 2.000,00 4.000,00 0,00 0,00 4.000,00 8.000,00 15.000,00 1.500,00 0,00 0,00 34.500,00 13,80%
Promotion costs 0,00 0,00 8.000,00 0,00 0,00 20.000,00 2.000,00 31.000,00 0,00 0,00 0,00 61.000,00 24,40%
Equipment 0,00 0,00 0,00 0,00 0,00 15.000,00 0,00 5.000,00 0,00 0,00 0,00 20.000,00 8,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 39.000,00 16.000,00 24.850,00 12.000,00 63.000,00 20.000,00 71.250,00 3.500,00 0,00 0,00 250.000,00
0,16% 15,60% 6,40% 9,94% 4,80% 25,20% 8,00% 28,50% 1,40% 0,00% 0,00%

LE MARCHE SEGRETE'

B8 ASSOCIATION WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 600,00 17.000,00 5.000,00 15.000,00 4.750,00 10.000,00 6.000,00 5.000,00 1.500,00 0,00 0,00 64.850,00 25,94%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 7.000,00 1.000,00 2.500,00 0,00 1.500,00 0,00 6.000,00 0,00 0,00 0,00 18.000,00 7,20%
External expertise 0,00 14.500,00 2.000,00 4.000,00 7.000,00 5.000,00 0,00 12.000,00 0,00 0,00 0,00 44.500,00 17,80%
Meetings and events 0,00 2.000,00 3.000,00 4.000,00 0,00 40.000,00 0,00 21.000,00 0,00 0,00 0,00 70.000,00 28,00%
Promotion costs 0,00 0,00 5.000,00 1.000,00 0,00 4.000,00 2.000,00 30.650,00 500,00 0,00 0,00 43.150,00 17,26%
Equipment 0,00 0,00 0,00 0,00 1.000,00 6.000,00 0,00 0,00 0,00 0,00 0,00 7.000,00 2,80%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 2.500,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2.500,00 1,00%
TOTAL 600,00 43.000,00 16.000,00 26.500,00 12.750,00 66.500,00 8.000,00 74.650,00 2.000,00 0,00 0,00 250.000,00
0,24% 17,20% 6,40% 10,60% 5,10% 26,60% 3,20% 29,86% 0,80% 0,00% 0,00%
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B9 Province of Ravenna WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL

Staff 400,00 9.600,00 1.000,00 2.000,00 1.000,00 2.000,00 0,00 0,00 500,00 0,00 0,00 16.500,00 6,60%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 7.000,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 7.000,00 2,80%
External expertise 0,00 20.000,00 0,00 12.000,00 14.000,00 9.000,00 0,00 9.500,00 2.000,00 0,00 0,00 66.500,00  26,60%
Meetings and events 0,00 0,00 4.000,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 4.000,00 1,60%
Promotion costs 0,00 0,00 10.000,00 0,00 0,00 48.000,00 0,00 40.000,00 0,00 0,00 0,00 98.000,00  39,20%
Equipment 0,00 0,00 0,00 0,00 0,00 56.000,00 0,00 0,00 0,00 0,00 0,00 56.000,00  22,40%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 2.000,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2.000,00 0,80%
TOTAL 400,00 38.600,00 15.000,00 14.000,00 15.000,00 115.000,00 0,00 49.500,00 2.500,00 0,00 0,00 250.000,00
0,16% 15,44% 6,00% 5,60% 6,00% 46,00% 0,00% 19,80% 1,00% 0,00% 0,00%

Regional development agency of

B10 Split-Dalmatia County WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 400,00 33.600,00 2.000,00 17.500,00 2.000,00 0,00 0,00 0,00 1.000,00 0,00 0,00 56.500,00 11,30%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 8.000,00 1.500,00 0,00 0,00 0,00 0,00 12.000,00 0,00 0,00 0,00 21.500,00 4,30%
External expertise 0,00 10.000,00 0,00 0,00 0,00 100.000,00 0,00 0,00 0,00 0,00 0,00 110.000,00 22,00%
Meetings and events 0,00 20.000,00 11.000,00 0,00 0,00 0,00 19.000,00 3.000,00 1.000,00 0,00 0,00 54.000,00 10,80%
Promotion costs 0,00 0,00 4.000,00 0,00 0,00 0,00 0,00 10.000,00 0,00 0,00 0,00 14.000,00 2,80%
Equipment 0,00 0,00 0,00 0,00 2.000,00 0,00 0,00 2.000,00 0,00 0,00 0,00 4.000,00 0,80%
Investments 0,00 0,00 0,00 0,00 0,00 240.000,00 0,00 0,00 0,00 0,00 0,00 240.000,00 48,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 71.600,00 18.500,00 17.500,00 4.000,00 340.000,00 19.000,00 27.000,00 2.000,00 0,00 0,00 500.000,00
0,08% 14,32% 3,70% 3,50% 0,80% 68,00% 3,80% 5,40% 0,40% 0,00% 0,00%

The Tourist Board of

B11 Hercegovina-Neretva Canton WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 300,00 20.000,00 2.500,00 6.000,00 3.500,00 5.000,00 2.500,00 3.000,00 2.200,00 0,00 0,00 45.000,00  22,50%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 7.000,00 2.000,00 0,00 0,00 1.500,00 0,00 7.000,00 0,00 0,00 0,00 17.500,00 8,75%
External expertise 0,00 3.000,00 0,00 15.000,00 6.000,00 5.000,00 0,00 7.000,00 0,00 0,00 0,00 36.000,00  18,00%
Meetings and events 0,00 2.000,00 3.000,00 0,00 0,00 3.000,00 5.000,00 15.000,00 0,00 0,00 0,00 28.000,00  14,00%
Promotion costs 0,00 0,00 5.300,00 0,00 0,00 0,00 1.700,00 22.000,00 1.500,00 0,00 0,00 30.500,00  15,25%
Equipment 0,00 0,00 0,00 0,00 0,00 40.000,00 0,00 3.000,00 0,00 0,00 0,00 43.000,00  21,50%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 32.000,00 12.800,00 21.000,00 9.500,00 54.500,00 9.200,00 57.000,00 3.700,00 0,00 0,00 200.000,00
0,15% 16,00% 6,40% 10,50% 4,75% 27,25% 4,60% 28,50% 1,85% 0,00% 0,00%
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B12 Marittime Museum of Pirano WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 350,00 14.000,00 0,00 900,00 5.000,00 0,00 1.000,00 0,00 1.000,00 0,00 0,00 22.250,00 8,90%
Overheads 0,00 300,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 300,00 0,12%
Travel and accommodation 385,00 8.000,00 965,00 0,00 0,00 0,00 0,00 3.000,00 0,00 0,00 0,00 12.350,00 4,94%
External expertise 0,00 27.000,00 22.000,00 6.100,00 11.000,00 0,00 0,00 10.000,00 0,00 0,00 0,00 76.100,00 30,44%
Meetings and events 0,00 2.000,00 0,00 0,00 0,00 0,00 1.500,00 0,00 0,00 0,00 0,00 3.500,00 1,40%
Promotion costs 0,00 0,00 0,00 0,00 0,00 0,00 0,00 30.000,00 500,00 0,00 0,00 30.500,00 12,20%
Equipment 0,00 0,00 0,00 0,00 0,00 5.000,00 0,00 0,00 0,00 0,00 0,00 5.000,00 2,00%
Investments 0,00 0,00 0,00 0,00 0,00 100.000,00 0,00 0,00 0,00 0,00 0,00 100.000,00 40,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 735,00 51.300,00 22.965,00 7.000,00 16.000,00 105.000,00 2.500,00 43.000,00 1.500,00 0,00 0,00 250.000,00
0,29% 20,52% 9,19% 2,80% 6,40% 42,00% 1,00% 17,20% 0,60% 0,00% 0,00%
B13 Lezha Municipality WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 200,00 13.000,00 1.000,00 0,00 1.000,00 2.000,00 2.000,00 2.000,00 4.200,00 0,00 0,00 25.400,00 16,93%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 4.000,00 1.000,00 0,00 0,00 0,00 0,00 4.000,00 0,00 0,00 0,00 9.000,00 6,00%
External expertise 0,00 4.000,00 0,00 6.000,00 4.950,00 0,00 5.000,00 14.000,00 0,00 0,00 0,00 33.950,00 22,63%
Meetings and events 0,00 2.000,00 0,00 0,00 0,00 0,00 5.000,00 6.000,00 2.000,00 0,00 0,00 15.000,00 10,00%
Promotion costs 0,00 0,00 0,00 7.000,00 0,00 15.000,00 3.000,00 11.000,00 250,00 0,00 0,00 36.250,00 24,17%
Equipment 0,00 0,00 4.500,00 2.000,00 0,00 16.000,00 0,00 7.500,00 0,00 0,00 0,00 30.000,00 20,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 400,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 400,00 0,27%
TOTAL 200,00 23.400,00 6.500,00 15.000,00 5.950,00 33.000,00 15.000,00 44.500,00 6.450,00 0,00 0,00 150.000,00
0,13% 15,60% 4,33% 10,00% 3,97% 22,00% 10,00% 29,67% 4,30% 0,00% 0,00%
B14 Culture Minister MNG WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 300,00 24.000,00 4.000,00 12.000,00 7.700,00 4.000,00 2.000,00 5.000,00 4.500,00 0,00 0,00 63.500,00 25,40%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 8.000,00 3.000,00 0,00 0,00 0,00 0,00 7.500,00 0,00 0,00 0,00 18.500,00 7,40%
External expertise 0,00 6.000,00 0,00 14.000,00 0,00 0,00 0,00 3.000,00 5.000,00 0,00 0,00 28.000,00 11,20%
Meetings and events 0,00 4.000,00 4.000,00 0,00 0,00 0,00 6.000,00 10.000,00 0,00 0,00 0,00 24.000,00 9,60%
Promotion costs 0,00 0,00 5.000,00 0,00 0,00 20.000,00 1.000,00 45.000,00 5.000,00 0,00 0,00 76.000,00 30,40%
Equipment 0,00 0,00 0,00 0,00 0,00 40.000,00 0,00 0,00 0,00 0,00 0,00 40.000,00 16,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 42.000,00 16.000,00 26.000,00 7.700,00 64.000,00 9.000,00 70.500,00 14.500,00 0,00 0,00 250.000,00
0,12% 16,80% 6,40% 10,40% 3,08% 25,60% 3,60% 28,20% 5,80% 0,00% 0,00%
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B15 WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
External expertise 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Meetings and events 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Promotion costs 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
B16 WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
External expertise 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Meetings and events 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Promotion costs 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
B17 WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
External expertise 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Meetings and events 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Promotion costs 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
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B18 WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
External expertise 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Meetings and events 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Promotion costs 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
B19 WPO WP 1 WP 2 WP 3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
Staff 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Overheads 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Travel and accommodation 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
External expertise 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Meetings and events 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Promotion costs 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Equipment 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Investments 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
Fin. charges & guar. 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
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5.6 Beneficiaries’ spending forecast per WP and per period

Molise Region - Department WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10
LB Cooperation and Planning TOTAL
01/01/2007 - 30/06/2010 8.000,00 26.000,00 5.000,00 12.000,00 5.000,00 7.000,00 3.000,00 9.000,00 4.500,00 0,00 0,00 79.500,00  15,90%
01/07/2010 - 31/10/2010 0,00 26.000,00 4.000,00 14.000,00 4.900,00 7.000,00 2.900,00 9.870,00 5.000,00 0,00 0,00 73.670,00  14,73%
01/11/2010 - 31/01/2011 0,00 26.000,00 2.000,00 14.000,00 4.100,00 6.800,00 2.800,00 8.930,00 0,00 0,00 0,00 64.630,00  12,93%
01/02/2011 - 30/04/2011 0,00 20.000,00 1.850,00 0,00 0,00 6.800,00 1.800,00 7.900,00 0,00 0,00 0,00 38.350,00 7,67%
01/05/2011 - 30/06/2011 0,00 20.000,00 1.850,00 0,00 0,00 4.800,00 1.800,00 5.900,00 0,00 0,00 0,00 34.350,00 6,87%
01/07/2011 - 31/10/2011 0,00 16.000,00 1.900,00 0,00 0,00 4.600,00 1.800,00 5.900,00 4.750,00 0,00 0,00 34.950,00 6,99%
01/11/2011 - 31/01/2012 0,00 15.000,00 1.850,00 0,00 0,00 4.600,00 1.800,00 5.900,00 0,00 0,00 0,00 29.150,00 5,83%
01/02/2012 - 30/04/2012 0,00 16.000,00 1.850,00 0,00 0,00 4.600,00 1.800,00 5.900,00 0,00 0,00 0,00 30.150,00 6,03%
01/05/2012 - 30/06/2012 0,00 16.000,00 1.850,00 0,00 0,00 4.600,00 1.800,00 5.900,00 0,00 0,00 0,00 30.150,00 6,03%
01/07/2012 - 31/10/2012 0,00 16.000,00 1.850,00 0,00 0,00 4.600,00 1.750,00 5.900,00 4.750,00 0,00 0,00 34.850,00 6,97%
01/11/2012 - 31/01/2013 0,00 16.000,00 22.000,00 0,00 0,00 4.600,00 1.750,00 5.900,00 0,00 0,00 0,00 50.250,00  10,05%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 8.000,00 213.000,00 46.000,00 40.000,00 14.000,00 60.000,00 23.000,00 77.000,00 19.000,00 0,00 0,00 500.000,00
1,60% 42,60% 9,20% 8,00% 2,80% 12,00% 4,60% 15,40% 3,80% 0,00% 0,00%
Bl Veneto Region - Tourism WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WPS8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 300,00 6.500,00 2.250,00 5.000,00 3.500,00 6.000,00 2.000,00 11.000,00 1.000,00 0,00 0,00 37.550,00  15,02%
01/07/2010 - 31/10/2010 0,00 6.500,00 1.500,00 5.000,00 3.500,00 6.500,00 2.000,00 11.342,00 0,00 0,00 0,00 36.342,00  14,54%
01/11/2010 - 31/01/2011 0,00 6.500,00 970,00 5.000,00 3.000,00 5.950,00 2.050,00 9.772,00 0,00 0,00 0,00 33.242,00  13,30%
01/02/2011 - 30/04/2011 0,00 5.700,00 970,00 0,00 0,00 4.950,00 1.250,00 8.772,00 0,00 0,00 0,00 21.642,00 8,66%
01/05/2011 - 30/06/2011 0,00 4.200,00 970,00 0,00 0,00 3.950,00 1.250,00 6.772,00 0,00 0,00 0,00 17.142,00 6,86%
01/07/2011 - 31/10/2011 0,00 4.200,00 970,00 0,00 0,00 3.950,00 1.250,00 6.772,00 500,00 0,00 0,00 17.642,00 7,06%
01/11/2011 - 31/01/2012 0,00 4.200,00 970,00 0,00 0,00 3.950,00 1.250,00 6.772,00 0,00 0,00 0,00 17.142,00 6,86%
01/02/2012 - 30/04/2012 0,00 4.200,00 970,00 0,00 0,00 3.950,00 1.250,00 6.772,00 0,00 0,00 0,00 17.142,00 6,86%
01/05/2012 - 30/06/2012 0,00 4.200,00 970,00 0,00 0,00 3.950,00 1.250,00 6.766,00 0,00 0,00 0,00 17.136,00 6,85%
01/07/2012 - 31/10/2012 0,00 4.200,00 970,00 0,00 0,00 3.950,00 1.250,00 6.760,00 500,00 0,00 0,00 17.630,00 7,05%
01/11/2012 - 31/01/2013 0,00 4.600,00 990,00 0,00 0,00 3.900,00 1.200,00 6.700,00 0,00 0,00 0,00 17.390,00 6,96%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 55.000,00 12.500,00 15.000,00 10.000,00 51.000,00 16.000,00 88.200,00 2.000,00 0,00 0,00 250.000,00
0,12% 22,00% 5,00% 6,00% 4,00% 20,40% 6,40% 35,28% 0,80% 0,00% 0,00%
B2 INFORMEST (Service and WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 400,00 3.000,00 12.000,00 10.000,00 4.000,00 1.500,00 1.900,00 4.000,00 5.500,00 0,00 0,00 42.300,00  21,15%
01/07/2010 - 31/10/2010 0,00 2.960,00 8.560,00 10.000,00 4.200,00 1.500,00 2.000,00 4,045,00 0,00 0,00 0,00 33.265,00  16,63%
01/11/2010 - 31/01/2011 0,00 2.750,00 7.800,00 9.150,00 3.800,00 890,00 1.050,00 1.900,00 0,00 0,00 0,00 27.340,00  13,67%
01/02/2011 - 30/04/2011 0,00 1.750,00 5.800,00 0,00 0,00 890,00 1.050,00 1.900,00 0,00 0,00 0,00 11.390,00 5,70%
01/05/2011 - 30/06/2011 0,00 1.750,00 5.800,00 0,00 0,00 890,00 1.000,00 1.900,00 0,00 0,00 0,00 11.340,00 5,67%
01/07/2011 - 31/10/2011 0,00 1.750,00 5.800,00 0,00 0,00 890,00 1.000,00 1.900,00 3.000,00 0,00 0,00 14.340,00 7.17%
01/11/2011 - 31/01/2012 0,00 1.750,00 5.800,00 0,00 0,00 890,00 1.000,00 1.900,00 0,00 0,00 0,00 11.340,00 5,67%
01/02/2012 - 30/04/2012 0,00 1.750,00 5.800,00 0,00 0,00 890,00 1.000,00 1.900,00 0,00 0,00 0,00 11.340,00 5,67%
01/05/2012 - 30/06/2012 0,00 1.750,00 5.800,00 0,00 0,00 890,00 1.000,00 1.850,00 0,00 0,00 0,00 11.290,00 5,65%
01/07/2012 - 31/10/2012 0,00 1.750,00 5.900,00 0,00 0,00 890,00 1.000,00 1.850,00 3.000,00 0,00 0,00 14.390,00 7,20%
01/11/2012 - 31/01/2013 0,00 1.840,00 6.140,00 0,00 0,00 880,00 1.000,00 1.805,00 0,00 0,00 0,00 11.665,00 5,83%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 22.800,00 75.200,00 29.150,00 12.000,00 11.000,00 13.000,00 24.950,00 11.500,00 0,00 0,00 200.000,00
0,20% 11,40% 37,60% 14,58% 6,00% 5,50% 6,50% 12,48% 5,75% 0,00% 0,00%
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B3 Veneto Walled Towns WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 200,00 3.000,00 1.000,00 2.500,00 4.000,00 7.500,00 800,00 5.850,00 2.500,00 0,00 0,00 27.350,00  18,23%
01/07/2010 - 31/10/2010 0,00 3.050,00 500,00 2.500,00 4.625,00 6.000,00 1.000,00 5.000,00 0,00 0,00 0,00 22.67500  15,12%
01/11/2010 - 31/01/2011 0,00 2.820,00 400,00 2.500,00 3.875,00 6.040,00 470,00 4.000,00 0,00 0,00 0,00 20.105,00  13,40%
01/02/2011 - 30/04/2011 0,00 1.820,00 400,00 0,00 0,00 4.040,00 470,00 2.950,00 0,00 0,00 0,00 9.680,00 6,45%
01/05/2011 - 30/06/2011 0,00 1.820,00 350,00 0,00 0,00 4.040,00 470,00 2.950,00 0,00 0,00 0,00 9.630,00 6,42%
01/07/2011 - 31/10/2011 0,00 1.820,00 400,00 0,00 0,00 4.040,00 470,00 2.950,00 1.000,00 0,00 0,00 10.680,00 7,12%
01/11/2011 - 31/01/2012 0,00 1.820,00 400,00 0,00 0,00 4.040,00 470,00 2.950,00 0,00 0,00 0,00 9.680,00 6,45%
01/02/2012 - 30/04/2012 0,00 1.820,00 350,00 0,00 0,00 4.050,00 470,00 2.950,00 0,00 0,00 0,00 9.640,00 6,43%
01/05/2012 - 30/06/2012 0,00 1.820,00 400,00 0,00 0,00 4.050,00 470,00 2.900,00 0,00 0,00 0,00 9.640,00 6,43%
01/07/2012 - 31/10/2012 0,00 1.820,00 400,00 0,00 0,00 4.050,00 460,00 2.900,00 1.500,00 0,00 0,00 11.130,00 7,42%
01/11/2012 - 31/01/2013 0,00 1.890,00 400,00 0,00 0,00 4.150,00 450,00 2.900,00 0,00 0,00 0,00 9.790,00 6,53%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 200,00 23.500,00 5.000,00 7.500,00 12.500,00 52.000,00 6.000,00 38.300,00 5.000,00 0,00 0,00 150.000,00
0,13% 15,67% 3,33% 5,00% 8,33% 34,67% 4,00% 25,53% 3,33% 0,00% 0,00%
B4  Abruzzo Region - Department of WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WPS8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 400,00 5.320,00 2.000,00 12.900,00 1.550,00 8.000,00 1.900,00 9.002,00 4.000,00 0,00 0,00 45.072,00  18,03%
01/07/2010 - 31/10/2010 0,00 5.000,00 1.600,00 10.000,00 1.000,00 8.600,00 2.060,00 9.000,00 0,00 0,00 0,00 37.260,00  14,90%
01/11/2010 - 31/01/2011 0,00 4.450,00 800,00 10.700,00 450,00 5.000,00 1.050,00 8.700,00 0,00 0,00 0,00 31.150,00  12,46%
01/02/2011 - 30/04/2011 0,00 4.450,00 750,00 0,00 0,00 5.000,00 1.050,00 7.700,00 0,00 0,00 0,00 18.950,00 7,58%
01/05/2011 - 30/06/2011 0,00 4.450,00 700,00 0,00 0,00 5.000,00 1.040,00 5.700,00 0,00 0,00 0,00 16.890,00 6,76%
01/07/2011 - 31/10/2011 0,00 3.450,00 700,00 0,00 0,00 5.000,00 1.000,00 5.700,00 2.500,00 0,00 0,00 18.350,00 7,34%
01/11/2011 - 31/01/2012 0,00 3.450,00 730,00 0,00 0,00 5.000,00 1.050,00 5.700,00 0,00 0,00 0,00 15.930,00 6,37%
01/02/2012 - 30/04/2012 0,00 3.450,00 730,00 0,00 0,00 5.000,00 1.050,00 5.700,00 0,00 0,00 0,00 15.930,00 6,37%
01/05/2012 - 30/06/2012 0,00 3.450,00 730,00 0,00 0,00 5.000,00 1.000,00 5.700,00 0,00 0,00 0,00 15.880,00 6,35%
01/07/2012 - 31/10/2012 0,00 3.450,00 730,00 0,00 0,00 5.000,00 1.000,00 5.700,00 2.500,00 0,00 0,00 18.380,00 7,35%
01/11/2012 - 31/01/2013 0,00 3.480,00 730,00 0,00 0,00 5.400,00 1.000,00 5.598,00 0,00 0,00 0,00 16.208,00 6,48%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 44.400,00 10.200,00 33.600,00 3.000,00 62.000,00 13.200,00 74.200,00 9.000,00 0,00 0,00 250.000,00
0,16% 17,76% 4,08% 13,44% 1,20% 24,80% 5,28% 29,68% 3,60% 0,00% 0,00%
B5 Confesercenti Abruzzo Regional WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WPS8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 400,00 5.000,00 1.500,00 9.000,00 2.500,00 7.000,00 1.500,00 6.984,00 3.500,00 0,00 0,00 37.384,00  18,69%
01/07/2010 - 31/10/2010 0,00 4.100,00 1.050,00 7.000,00 1.750,00 6.150,00 1.800,00 7.000,00 0,00 0,00 0,00 28.850,00  14,43%
01/11/2010 - 31/01/2011 0,00 3.850,00 660,00 7.700,00 750,00 5.950,00 900,00 6.850,00 0,00 0,00 0,00 26.660,00  13,33%
01/02/2011 - 30/04/2011 0,00 3.850,00 660,00 0,00 0,00 3.950,00 850,00 5.350,00 0,00 0,00 0,00 14.660,00 7,33%
01/05/2011 - 30/06/2011 0,00 2.850,00 660,00 0,00 0,00 3.950,00 850,00 4.350,00 0,00 0,00 0,00 12.660,00 6,33%
01/07/2011 - 31/10/2011 0,00 2.850,00 660,00 0,00 0,00 3.950,00 850,00 4.350,00 2.000,00 0,00 0,00 14.660,00 7,33%
01/11/2011 - 31/01/2012 0,00 2.850,00 660,00 0,00 0,00 3.950,00 850,00 4.316,00 0,00 0,00 0,00 12.626,00 6,31%
01/02/2012 - 30/04/2012 0,00 2.850,00 660,00 0,00 0,00 3.900,00 850,00 4.300,00 0,00 0,00 0,00 12.560,00 6,28%
01/05/2012 - 30/06/2012 0,00 2.850,00 660,00 0,00 0,00 3.900,00 850,00 4.300,00 0,00 0,00 0,00 12.560,00 6,28%
01/07/2012 - 31/10/2012 0,00 2.850,00 660,00 0,00 0,00 3.900,00 850,00 4.300,00 2.000,00 0,00 0,00 14.560,00 7,28%
01/11/2012 - 31/01/2013 0,00 3.100,00 670,00 0,00 0,00 3.900,00 850,00 4.300,00 0,00 0,00 0,00 12.820,00 6,41%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 37.000,00 8.500,00 23.700,00 5.000,00 50.500,00 11.000,00 56.400,00 7.500,00 0,00 0,00 200.000,00
0,20% 18,50% 4,25% 11,85% 2,50% 25,25% 5,50% 28,20% 3,75% 0,00% 0,00%
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B6 Bari Province WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 300,00 6.000,00 3.000,00 9.000,00 5.095,00 9.000,00 1.500,00 9.600,00 3.000,00 0,00 0,00 46.495,00  18,60%
01/07/2010 - 31/10/2010 0,00 5.000,00 1.800,00 8.000,00 4.000,00 8.100,00 1.650,00 9.000,00 0,00 0,00 0,00 37.550,00  15,02%
01/11/2010 - 31/01/2011 0,00 4.250,00 1.250,00 8.000,00 1.605,00 7.250,00 850,00 8.600,00 0,00 0,00 0,00 31.805,00  12,72%
01/02/2011 - 30/04/2011 0,00 4.250,00 1.200,00 0,00 0,00 6.250,00 850,00 5.600,00 0,00 0,00 0,00 18.150,00 7,26%
01/05/2011 - 30/06/2011 0,00 3.250,00 1.200,00 0,00 0,00 5.200,00 850,00 5.600,00 0,00 0,00 0,00 16.100,00 6,44%
01/07/2011 - 31/10/2011 0,00 3.250,00 1.200,00 0,00 0,00 5.200,00 800,00 5.600,00 1.500,00 0,00 0,00 17.550,00 7,02%
01/11/2011 - 31/01/2012 0,00 3.250,00 1.300,00 0,00 0,00 5.200,00 800,00 5.600,00 0,00 0,00 0,00 16.150,00 6,46%
01/02/2012 - 30/04/2012 0,00 3.250,00 1.200,00 0,00 0,00 5.200,00 800,00 5.600,00 0,00 0,00 0,00 16.050,00 6,42%
01/05/2012 - 30/06/2012 0,00 3.250,00 1.300,00 0,00 0,00 5.200,00 800,00 5.600,00 0,00 0,00 0,00 16.150,00 6,46%
01/07/2012 - 31/10/2012 0,00 3.250,00 1.250,00 0,00 0,00 5.200,00 800,00 5.600,00 1.500,00 0,00 0,00 17.600,00 7,04%
01/11/2012 - 31/01/2013 0,00 3.500,00 1.300,00 0,00 0,00 5.200,00 800,00 5.600,00 0,00 0,00 0,00 16.400,00 6,56%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 42.500,00 16.000,00 25.000,00 10.700,00 67.000,00 10.500,00 72.000,00 6.000,00 0,00 0,00 250.000,00
0,12% 17,00% 6,40% 10,00% 4,28% 26,80% 4,20% 28,80% 2,40% 0,00% 0,00%
B7 Marche Region WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 400,00 6.000,00 3.000,00 8.900,00 5.200,00 8.900,00 3.000,00 9.000,00 1.500,00 0,00 0,00 45.900,00  18,36%
01/07/2010 - 31/10/2010 0,00 4.500,00 1.800,00 8.000,00 4.000,00 8.000,00 3.000,00 8.080,00 0,00 0,00 0,00 37.380,00  14,95%
01/11/2010 - 31/01/2011 0,00 4.500,00 1.250,00 7.950,00 2.800,00 6.900,00 1.600,00 8.600,00 0,00 0,00 0,00 33.600,00  13,44%
01/02/2011 - 30/04/2011 0,00 3.000,00 1.200,00 0,00 0,00 4.900,00 1.600,00 7.600,00 0,00 0,00 0,00 18.300,00 7,32%
01/05/2011 - 30/06/2011 0,00 2.999,00 1.200,00 0,00 0,00 4.900,00 1.600,00 5.450,00 0,00 0,00 0,00 16.149,00 6,46%
01/07/2011 - 31/10/2011 0,00 3.000,00 1.200,00 0,00 0,00 4.900,00 1.600,00 5.450,00 1.000,00 0,00 0,00 17.150,00 6,86%
01/11/2011 - 31/01/2012 0,00 2.999,00 1.250,00 0,00 0,00 4.900,00 1.600,00 5.450,00 0,00 0,00 0,00 16.199,00 6,48%
01/02/2012 - 30/04/2012 0,00 3.000,00 1.250,00 0,00 0,00 4.900,00 1.500,00 5.400,00 0,00 0,00 0,00 16.050,00 6,42%
01/05/2012 - 30/06/2012 0,00 2.999,00 1.250,00 0,00 0,00 4.900,00 1.500,00 5.420,00 0,00 0,00 0,00 16.069,00 6,43%
01/07/2012 - 31/10/2012 0,00 3.000,00 1.300,00 0,00 0,00 4.900,00 1.500,00 5.400,00 1.000,00 0,00 0,00 17.100,00 6,84%
01/11/2012 - 31/01/2013 0,00 3.000,00 1.300,00 0,00 0,00 4.900,00 1.500,00 5.400,00 0,00 0,00 0,00 16.100,00 6,44%
01/02/2013 - 30/04/2013 0,00 3,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 3,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 39.000,00 16.000,00 24.850,00 12.000,00 63.000,00 20.000,00 71.250,00 3.500,00 0,00 0,00 250.000,00
0,16% 15,60% 6,40% 9,94% 4,80% 25,20% 8,00% 28,50% 1,40% 0,00% 0,00%
B8 LE MARCHE SEGRETE' WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 600,00 7.500,00 2.900,00 13.500,00 6.500,00 9.950,00 1.200,00 11.000,00 1.000,00 0,00 0,00 54.150,00  21,66%
01/07/2010 - 31/10/2010 0,00 4.600,00 1.900,00 8.000,00 4.900,00 10.000,00 1.200,00 11.395,00 0,00 0,00 0,00 41.995,00  16,80%
01/11/2010 - 31/01/2011 0,00 3.400,00 1.300,00 5.000,00 1.350,00 5.200,00 650,00 5.850,00 0,00 0,00 0,00 22.750,00 9,10%
01/02/2011 - 30/04/2011 0,00 3.400,00 1.250,00 0,00 0,00 5.200,00 650,00 5.805,00 0,00 0,00 0,00 16.305,00 6,52%
01/05/2011 - 30/06/2011 0,00 3.400,00 1.250,00 0,00 0,00 5.200,00 650,00 5.800,00 0,00 0,00 0,00 16.300,00 6,52%
01/07/2011 - 31/10/2011 0,00 3.400,00 1.200,00 0,00 0,00 5.200,00 650,00 5.800,00 500,00 0,00 0,00 16.750,00 6,70%
01/11/2011 - 31/01/2012 0,00 3.400,00 1.250,00 0,00 0,00 5.200,00 600,00 5.800,00 0,00 0,00 0,00 16.250,00 6,50%
01/02/2012 - 30/04/2012 0,00 3.400,00 1.250,00 0,00 0,00 5.150,00 600,00 5.800,00 0,00 0,00 0,00 16.200,00 6,48%
01/05/2012 - 30/06/2012 0,00 3.400,00 1.200,00 0,00 0,00 5.150,00 600,00 5.800,00 0,00 0,00 0,00 16.150,00 6,46%
01/07/2012 - 31/10/2012 0,00 3.400,00 1.250,00 0,00 0,00 5.150,00 600,00 5.800,00 500,00 0,00 0,00 16.700,00 6,68%
01/11/2012 - 31/01/2013 0,00 3.700,00 1.250,00 0,00 0,00 5.100,00 600,00 5.800,00 0,00 0,00 0,00 16.450,00 6,58%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 600,00 43.000,00 16.000,00 26.500,00 12.750,00 66.500,00 8.000,00 74.650,00 2.000,00 0,00 0,00 250.000,00
0,24% 17,20% 6,40% 10,60% 5,10% 26,60% 3,20% 29,86% 0,80% 0,00% 0,00%
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B9 Province of Ravenna WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 400,00 7.000,00 2.600,00 7.000,00 7.500,00 17.000,00 0,00 7.345,00 1.000,00 0,00 0,00 49.845,00  19,94%
01/07/2010 - 31/10/2010 0,00 4.580,00 1.900,00 4.200,00 5.500,00 17.500,00 0,00 8.000,00 0,00 0,00 0,00 41.680,00  16,67%
01/11/2010 - 31/01/2011 0,00 3.000,00 1.200,00 2.800,00 2.000,00 9.000,00 0,00 3.795,00 0,00 0,00 0,00 21.795,00 8,72%
01/02/2011 - 30/04/2011 0,00 3.000,00 1.200,00 0,00 0,00 9.000,00 0,00 3.795,00 0,00 0,00 0,00 16.995,00 6,80%
01/05/2011 - 30/06/2011 0,00 3.000,00 1.200,00 0,00 0,00 9.000,00 0,00 3.795,00 0,00 0,00 0,00 16.995,00 6,80%
01/07/2011 - 31/10/2011 0,00 3.000,00 1.150,00 0,00 0,00 9.000,00 0,00 3.795,00 1.000,00 0,00 0,00 17.945,00 7,18%
01/11/2011 - 31/01/2012 0,00 3.000,00 1.150,00 0,00 0,00 8.900,00 0,00 3.795,00 0,00 0,00 0,00 16.845,00 6,74%
01/02/2012 - 30/04/2012 0,00 3.000,00 1.150,00 0,00 0,00 8.900,00 0,00 3.795,00 0,00 0,00 0,00 16.845,00 6,74%
01/05/2012 - 30/06/2012 0,00 3.000,00 1.150,00 0,00 0,00 8.900,00 0,00 3.795,00 0,00 0,00 0,00 16.845,00 6,74%
01/07/2012 - 31/10/2012 0,00 3.000,00 1.150,00 0,00 0,00 8.900,00 0,00 3.795,00 500,00 0,00 0,00 17.345,00 6,94%
01/11/2012 - 31/01/2013 0,00 3.020,00 1.150,00 0,00 0,00 8.900,00 0,00 3.795,00 0,00 0,00 0,00 16.865,00 6,75%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 38.600,00 15.000,00 14.000,00 15.000,00 115.000,00 0,00 49.500,00 2.500,00 0,00 0,00 250.000,00
0,16% 15,44% 6,00% 5,60% 6,00% 46,00% 0,00% 19,80% 1,00% 0,00% 0,00%
B10 Regional development agency of WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WPS8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 400,00 13.000,00 3.100,00 8.500,00 2.000,00 20.000,00 2.700,00 4.100,00 1.000,00 0,00 0,00 54.800,00  10,96%
01/07/2010 - 31/10/2010 0,00 8.480,00 2.500,00 5.500,00 1.400,00 32.000,00 3.000,00 4.270,00 0,00 0,00 0,00 57.150,00  11,43%
01/11/2010 - 31/01/2011 0,00 5.550,00 1.450,00 3.500,00 600,00 32.000,00 1.500,00 2.070,00 0,00 0,00 0,00 46.670,00 9,33%
01/02/2011 - 30/04/2011 0,00 5.550,00 1.450,00 0,00 0,00 38.000,00 1.500,00 2.070,00 0,00 0,00 0,00 48.570,00 9,71%
01/05/2011 - 30/06/2011 0,00 5.550,00 1.450,00 0,00 0,00 43.000,00 1.500,00 2.070,00 0,00 0,00 0,00 53.570,00  10,71%
01/07/2011 - 31/10/2011 0,00 5.550,00 1.450,00 0,00 0,00 38.000,00 1.500,00 2.070,00 500,00 0,00 0,00 49.070,00 9,81%
01/11/2011 - 31/01/2012 0,00 5.550,00 1.450,00 0,00 0,00 37.000,00 1.500,00 2.070,00 0,00 0,00 0,00 47.570,00 9,51%
01/02/2012 - 30/04/2012 0,00 5.550,00 1.400,00 0,00 0,00 25.000,00 1.500,00 2.070,00 0,00 0,00 0,00 35.520,00 7,10%
01/05/2012 - 30/06/2012 0,00 5.550,00 1.400,00 0,00 0,00 25.000,00 1.500,00 2.070,00 0,00 0,00 0,00 35.520,00 7,10%
01/07/2012 - 31/10/2012 0,00 5.550,00 1.400,00 0,00 0,00 25.000,00 1.400,00 2.070,00 500,00 0,00 0,00 35.920,00 7,18%
01/11/2012 - 31/01/2013 0,00 5.720,00 1.450,00 0,00 0,00 25.000,00 1.400,00 2.070,00 0,00 0,00 0,00 35.640,00 7,13%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 400,00 71.600,00 18.500,00 17.500,00 4.000,00 340.000,00 19.000,00 27.000,00 2.000,00 0,00 0,00 500.000,00
0,08% 14,32% 3,70% 3,50% 0,80% 68,00% 3,80% 5,40% 0,40% 0,00% 0,00%
B1l The Tourist Board of WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 300,00 6.000,00 2.350,00 10.900,00 4.575,00 6.350,00 1.360,00 8.670,00 1.700,00 0,00 0,00 42.205,00  21,10%
01/07/2010 - 31/10/2010 0,00 3.600,00 1.500,00 6.100,00 3.500,00 10.000,00 1.400,00 9.000,00 0,00 0,00 0,00 35.100,00  17,55%
01/11/2010 - 31/01/2011 0,00 2.450,00 1.000,00 4.000,00 1.425,00 4.250,00 750,00 4.370,00 0,00 0,00 0,00 18.245,00 9,12%
01/02/2011 - 30/04/2011 0,00 2.450,00 1.000,00 0,00 0,00 4.250,00 740,00 4.370,00 0,00 0,00 0,00 12.810,00 6,41%
01/05/2011 - 30/06/2011 0,00 2.450,00 980,00 0,00 0,00 4.250,00 700,00 4.370,00 0,00 0,00 0,00 12.750,00 6,38%
01/07/2011 - 31/10/2011 0,00 2.450,00 980,00 0,00 0,00 4.250,00 750,00 4.370,00 1.000,00 0,00 0,00 13.800,00 6,90%
01/11/2011 - 31/01/2012 0,00 2.450,00 980,00 0,00 0,00 4.250,00 700,00 4.370,00 0,00 0,00 0,00 12.750,00 6,38%
01/02/2012 - 30/04/2012 0,00 2.450,00 980,00 0,00 0,00 4.250,00 700,00 4.370,00 0,00 0,00 0,00 12.750,00 6,38%
01/05/2012 - 30/06/2012 0,00 2.450,00 980,00 0,00 0,00 4.250,00 700,00 4.370,00 0,00 0,00 0,00 12.750,00 6,38%
01/07/2012 - 31/10/2012 0,00 2.450,00 1.000,00 0,00 0,00 4.200,00 700,00 4.370,00 1.000,00 0,00 0,00 13.720,00 6,86%
01/11/2012 - 31/01/2013 0,00 2.800,00 1.050,00 0,00 0,00 4.200,00 700,00 4.370,00 0,00 0,00 0,00 13.120,00 6,56%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 32.000,00 12.800,00 21.000,00 9.500,00 54.500,00 9.200,00 57.000,00 3.700,00 0,00 0,00 200.000,00
0,15% 16,00% 6,40% 10,50% 4,75% 27,25% 4,60% 28,50% 1,85% 0,00% 0,00%
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B12 Marittime Museum of Pirano WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 735,00 9.390,00 4.500,00 3.500,00 8.600,00 16.500,00 1.000,00 6.547,00 500,00 0,00 0,00 51.272,00  20,51%
01/07/2010 - 31/10/2010 0,00 6.000,00 2.500,00 2.100,00 5.000,00 15.000,00 0,00 7.000,00 0,00 0,00 0,00 37.600,00  15,04%
01/11/2010 - 31/01/2011 0,00 3.900,00 1.850,00 1.400,00 2.400,00 8.200,00 0,00 3.300,00 0,00 0,00 0,00 21.050,00 8,42%
01/02/2011 - 30/04/2011 0,00 4.000,00 1.780,00 0,00 0,00 8.200,00 0,00 3.300,00 0,00 0,00 0,00 17.280,00 6,91%
01/05/2011 - 30/06/2011 0,00 3.900,00 1.780,00 0,00 0,00 8.200,00 0,00 3.300,00 0,00 0,00 0,00 17.180,00 6,87%
01/07/2011 - 31/10/2011 0,00 3.900,00 1.780,00 0,00 0,00 8.200,00 750,00 3.300,00 500,00 0,00 0,00 18.430,00 7,37%
01/11/2011 - 31/01/2012 0,00 4.000,00 1.750,00 0,00 0,00 8.200,00 0,00 3.300,00 0,00 0,00 0,00 17.250,00 6,90%
01/02/2012 - 30/04/2012 0,00 3.900,00 1.750,00 0,00 0,00 8.200,00 0,00 3.300,00 0,00 0,00 0,00 17.150,00 6,86%
01/05/2012 - 30/06/2012 0,00 3.900,00 1.750,00 0,00 0,00 8.200,00 0,00 3.250,00 0,00 0,00 0,00 17.100,00 6,84%
01/07/2012 - 31/10/2012 0,00 4.000,00 1.750,00 0,00 0,00 8.100,00 750,00 3.203,00 500,00 0,00 0,00 18.303,00 7,32%
01/11/2012 - 31/01/2013 0,00 4.410,00 1.775,00 0,00 0,00 8.000,00 0,00 3.200,00 0,00 0,00 0,00 17.385,00 6,95%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 735,00 51.300,00 22.965,00 7.000,00 16.000,00 105.000,00 2.500,00 43.000,00 1.500,00 0,00 0,00 250.000,00
0,29% 20,52% 9,19% 2,80% 6,40% 42,00% 1,00% 17,20% 0,60% 0,00% 0,00%
B13 Lezha Municipality WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 200,00 5.020,00 1.200,00 7.500,00 3.100,00 4.900,00 2.000,00 6.795,00 3.450,00 0,00 0,00 34.165,00  22,78%
01/07/2010 - 31/10/2010 0,00 2.900,00 750,00 4.500,00 2.000,00 5.000,00 2.500,00 7.000,00 0,00 0,00 0,00 24.650,00  16,43%
01/11/2010 - 31/01/2011 0,00 1.720,00 510,00 3.000,00 850,00 2.700,00 1.200,00 3.450,00 0,00 0,00 0,00 13.430,00 8,95%
01/02/2011 - 30/04/2011 0,00 1.720,00 500,00 0,00 0,00 2.600,00 1.200,00 3.450,00 0,00 0,00 0,00 9.470,00 6,31%
01/05/2011 - 30/06/2011 0,00 1.720,00 500,00 0,00 0,00 2.600,00 1.200,00 3.405,00 0,00 0,00 0,00 9.425,00 6,28%
01/07/2011 - 31/10/2011 0,00 1.720,00 500,00 0,00 0,00 2.600,00 1.200,00 3.400,00 1.500,00 0,00 0,00 10.920,00 7,28%
01/11/2011 - 31/01/2012 0,00 1.720,00 500,00 0,00 0,00 2.600,00 1.200,00 3.400,00 0,00 0,00 0,00 9.420,00 6,28%
01/02/2012 - 30/04/2012 0,00 1.720,00 500,00 0,00 0,00 2.500,00 1.200,00 3.400,00 0,00 0,00 0,00 9.320,00 6,21%
01/05/2012 - 30/06/2012 0,00 1.720,00 500,00 0,00 0,00 2.500,00 1.100,00 3.400,00 0,00 0,00 0,00 9.220,00 6,15%
01/07/2012 - 31/10/2012 0,00 1.720,00 500,00 0,00 0,00 2.500,00 1.100,00 3.400,00 1.500,00 0,00 0,00 10.720,00 7,15%
01/11/2012 - 31/01/2013 0,00 1.720,00 540,00 0,00 0,00 2.500,00 1.100,00 3.400,00 0,00 0,00 0,00 9.260,00 6,17%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 200,00 23.400,00 6.500,00 15.000,00 5.950,00 33.000,00 15.000,00 44.500,00 6.450,00 0,00 0,00 150.000,00
0,13% 15,60% 4,33% 10,00% 3,97% 22,00% 10,00% 29,67% 4,30% 0,00% 0,00%
B14 Culture Minister MNG WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 300,00 7.600,00 2.900,00 13.000,00 4.100,00 8.000,00 1.200,00 10.855,00 7.000,00 0,00 0,00 54.95500  21,98%
01/07/2010 - 31/10/2010 0,00 5.000,00 1.900,00 8.000,00 2.500,00 11.200,00 1.500,00 11.000,00 0,00 0,00 0,00 41.100,00  16,44%
01/11/2010 - 31/01/2011 0,00 3.300,00 1.250,00 5.000,00 1.100,00 5.000,00 700,00 5.405,00 0,00 0,00 0,00 21.755,00 8,70%
01/02/2011 - 30/04/2011 0,00 3.250,00 1.250,00 0,00 0,00 5.000,00 700,00 5.405,00 0,00 0,00 0,00 15.605,00 6,24%
01/05/2011 - 30/06/2011 0,00 3.250,00 1.250,00 0,00 0,00 5.000,00 700,00 5.405,00 0,00 0,00 0,00 15.605,00 6,24%
01/07/2011 - 31/10/2011 0,00 3.250,00 1.250,00 0,00 0,00 5.000,00 700,00 5.405,00 3.500,00 0,00 0,00 19.105,00 7,64%
01/11/2011 - 31/01/2012 0,00 3.250,00 1.200,00 0,00 0,00 5.000,00 700,00 5.405,00 0,00 0,00 0,00 15.555,00 6,22%
01/02/2012 - 30/04/2012 0,00 3.250,00 1.200,00 0,00 0,00 5.000,00 700,00 5.405,00 0,00 0,00 0,00 15.555,00 6,22%
01/05/2012 - 30/06/2012 0,00 3.250,00 1.200,00 0,00 0,00 5.000,00 700,00 5.405,00 0,00 0,00 0,00 15.555,00 6,22%
01/07/2012 - 31/10/2012 0,00 3.250,00 1.300,00 0,00 0,00 4.900,00 700,00 5.405,00 4.000,00 0,00 0,00 19.555,00 7,82%
01/11/2012 - 31/01/2013 0,00 3.350,00 1.300,00 0,00 0,00 4.900,00 700,00 5.405,00 0,00 0,00 0,00 15.655,00 6,26%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 300,00 42.000,00 16.000,00 26.000,00 7.700,00 64.000,00 9.000,00 70.500,00 14.500,00 0,00 0,00 250.000,00
0,12% 16,80% 6,40% 10,40% 3,08% 25,60% 3,60% 28,20% 5,80% 0,00% 0,00%
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B15 WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2010 - 31/10/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2010 - 31/01/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2011 - 30/04/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2011 - 30/06/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2011 - 31/10/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2011 - 31/01/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2012 - 30/04/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2012 - 30/06/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2012 - 31/10/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2012 - 31/01/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
B16 WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2010 - 31/10/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2010 - 31/01/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2011 - 30/04/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2011 - 30/06/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2011 - 31/10/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2011 - 31/01/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2012 - 30/04/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2012 - 30/06/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2012 - 31/10/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2012 - 31/01/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
B17 WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2010 - 31/10/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2010 - 31/01/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2011 - 30/04/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2011 - 30/06/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2011 - 31/10/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2011 - 31/01/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2012 - 30/04/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2012 - 30/06/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2012 - 31/10/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2012 - 31/01/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
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B18 WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2010 - 31/10/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2010 - 31/01/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2011 - 30/04/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2011 - 30/06/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2011 - 31/10/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2011 - 31/01/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2012 - 30/04/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2012 - 30/06/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2012 - 31/10/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2012 - 31/01/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
B19 WPO WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 WP9 WP10 TOTAL
01/01/2007 - 30/06/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2010 - 31/10/2010 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2010 - 31/01/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2011 - 30/04/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2011 - 30/06/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2011 - 31/10/2011 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2011 - 31/01/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2012 - 30/04/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2012 - 30/06/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/07/2012 - 31/10/2012 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/11/2012 - 31/01/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/02/2013 - 30/04/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
01/05/2013 - 30/06/2013 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00%
TOTAL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
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